
San Pedro Creek Bridge Replacement 

and Creek Widening Project

State Route 1 – Pacifica, CA



Project Background

• Does not meet current seismic & structural 
standards

• Bridge deck is below flood zone elevation

• No capacity for 100 year storm flow in creek from 
bridge to ocean

• Benefits of the project include:

– Completes Flood Control Project for lower Linda Mar

– Expand habitat for CA Red-legged Frog and Steelhead

– Provide connection of disconnected trail system

– Be constructed to current seismic & structural codes
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Project Status

• Environmental Phase: Complete; Permits issued

• Design Phase: Complete

• Bid Phase in Process: Bids opened 2/4/2014 

• Construction: April 2014 to October 2015



Project Permits

• U.S. Fish and Wildlife Service (Biological Opinion)

• Nat’l Marine Fisheries Service (Biological Opinion)

• U.S. Army Corps of Engineers (404)

• California Coastal Commission (CDP)

• California Department of Fish and Wildlife (1600)

• Regional Water Quality Control Board (401)
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Project Funding

• The San Pedro Creek Bridge Replacement and Creek 

Widening Project is estimated to cost $17.45 M

• Project Funding:

Federal Earmark $3.3M

Federal One Bay Area Grant $1.141 M

State $3M

County TA (Measure A) $10.054M 

Total: $17.495M
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Bridge Plan
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How Full Detour was Selected

• Several Detour Scenarios

– Full Closure of SR 1: No Traffic South of Linda Mar Blvd

– Split Detour: NB Traffic on Existing Bridge, SB Traffic on 

San Pedro Ave

– Split Detour: NB Traffic on Temporary Bridge, SB Traffic 

on San Pedro Ave

– Full Detour: All Traffic on San Pedro Ave
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How Full Detour was Selected

• Selection Criteria

– Delay and Project Duration

– Environmental Impact

– Safety

– Timing for Project Implementation

– Cost
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Selected Scenario-Full Detour

• Least Impacts

�Shortest Delay Over Duration of Project

�No Additional Environmental Impacts

�Safest-Provides Widest Buffer Between Traveling Public 

and Construction

�No Additional Cost

�No Additional Timeline for Project Implementation
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Additional Day to Day Wait Times

• New Detour Adds up to 30 sec for Most Trips

– One Exception is Longer in PM Peak Hour

• Calculated as Worst Case Including:

– AM Peak Hour 7:30 to 8:30 am

– PM Peak Hour 4 to 5 pm

– A Pedestrian Phase at Linda Mar

– Just Missed Light

• Some Movements are Faster or Same as Today

• Detour Change Overs will be Longer, but Off Peak
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Day to Day Full Detour

Additional time from SB Route 1 (D) to:

• South on Route 1 (B) = less than 30 sec

• San Pedro Point (A) = less than 30 sec

Only IF new signal is RED, otherwise same as today.
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Day to Day Full Detour

Additional time from NB Route 1 (B) to:

• North on Route 1 (D) = less than 30 sec

• Linda Mar (C) = less than 30 sec

Only IF signal is RED, otherwise same as today.
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Day to Day – Full Detour

Additional time from NB Route 1 (B) to:

• San Pedro Point (A) = None.

Actually faster than today.
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Day to Day – Full Detour

Additional travel time from San Pedro Point (A) to:

• South on Route 1 (B) = None.

Actually faster than today.
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Day to Day – Full Detour

Exception-

Additional time from San Pedro Point (A) to:

• North on Route 1 (D) = about 70 sec

• Linda Mar (C) = about 70 sec

During PM peak only. Less than 30 sec in AM peak.
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Construction Schedule Season 1

• Begin Construction Mid-April, 2014

– Detour construction: about 6 weeks

– Switch traffic to detour: June 2014

– Demolition, creek widening/restoration, foundation 

construction: June, 2014 to October, 2014

• Environmental Work Restriction 

– October, 2014 to April, 2015
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Construction Schedule Season 2

• Resume Construction Mid-April, 2015

– Complete bridge and roadway construction: 

April, 2015 to October, 2015

– Switch traffic back to Route 1: October, 2015

– Remove detour and complete construction: 

October, 2015

• End Construction 2015
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San Pedro Creek Bridge Replacement and 

Creek Widening Project

State Route 1 – Pacifica, CA

• Simulation

• For More 

Information

– Caltrans will have a 

website

• Project Information

• Regular updates

– Link on City 

website

• Questions? 18


